
sz 
de maximis, inc. 

Via Electronic Mail 

June 15, 2018 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
May 2018 Monthly Progress Report #049 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the May 2018 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

11d11.~r Bennie L. Underwood 
Project Coordinator 

BLU/MHS/jr 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950126
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MONTHLY PROGRESS REPORT - #049 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: May 2018 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In a letter received by the Gary Development Landfill Site Group (Respondents) on May l, 2018, 
the United States Environmental Protection Agency (EPA) provided comments from EPA and the 
Indiana Department of Environmental Management (IDEM) concerning the Remedial 
Investigation (RI) Report, dated February 6, 2018. On May 14, 2018 the Respondents requested 
an extension for responding to the comments until May 30, 2018, which the EPA granted. With a 
letter dated May 30, 2018, the Respondents provided its response to the RI Report comments. 

• With a letter dated May 14, 2018, the Respondents requested an extension of time to submit the 
revised RI Report. The extension was necessary to facilitate a meeting to discuss EPA's 
comments and the Respondents associated responses to those comments (see below). In a letter 
dated May 24, 2018, EPA acknowledged that an extension was warranted due to the number and 
nature of EPA's comments which will require additional review and discussion. EPA extended 
the due date for the Final RI Report to July 6, 2018. 

• On June 6, 2018, technical representatives for EPA, IDEM and the Respondents participated in a 
meeting held at the regional offices of EPA, during which the RI Report comments were 
reviewed and requested changes to the RI Report were discussed. 

• During the reporting period the EPA inquired whether updating the waste stream table provided 
as part of the approved presumptive remedy petition, dated May 2015 would be beneficial. In 
correspondence dated June 5, 2018, the Respondents indicated that, based on consultation with its 
Allocation Consultant, updating the waste stream table would likely not change the profile or 
amount of industrial waste at the Site in any significant way. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 
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CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES / DELIVERABLES 

• Revise the RI Report consistent with EPA and IDEM comments dated May I, 2018, and 
consistent with discussions from the June 6, 2018 meeting, and submit to EPA electronically by 
July 6, 2018 (hard copies to follow within approximately two weeks). 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• Schedule extension for RI Report, as noted above. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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